
CU42MHILL 

October 30,1998 

CHZM HILL 

625 Hemdon Parkway 

Herndon, VA 

20170-5416 

P.O. Box 4400 

Reston, VA 

20195-1483 

Tel 703.471.1441 

Fax 703.481.0980 

Mr. Lance Laughmiller 
LANTNAVFACENGCOM 
Building A, Room 2400 
Code 1823 
6500 Hampton Boulevard 
Norfolk, VA 23508 

Subject: Navy CLEAN Contract N62470-95-D-6007 
Contract Task Order No. 64 
MCAS Cherry Point, North Carolina 
Draft Work Plan for OU6 

Dear Lance: 

Attached is one copy of the document entitled “Draft Work Plan, Operable Unit 6, Crash 
Crew Training and Engine High-Power Run-Up Areas, Marine Corps Air Station, Cherry 
Point, North Carolina.” Hardcopies of this document have also been forwarded to the other 
members of the partnering team. In addition, the document has been submitted as an 
electronic file in portable document format (PDF) via posting to the library on the Cherry 
Point website. 

Please do not hesitate to call me at 703-471-6405 x4315 if you have any questions or 
comments. 

Thank you for the opportunity to be of service. 

Sincerely, 

CH2M HILL 

Douglas H. Bitterman, P.G. 
Project Manager 

10309811.doc/98-636 
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c: Mr. Bill Powers, MCAS Cherry Point (1 copy) 
Ms. Rachel Johnson, MCAS Cherry Point (1 copy) 
Mr. Jay Bassett, USEPA (1 copy) 
Ms. Linda Raynor, NCDENR (1 copy) 
Matt Cochran, TtNUS (1 copy) 
Steve Bivone, OHM (1 copy) 
Karen Boyd, MCAS Cherry Point (1 copy) 
Mr. Dan Ford, LANTDIV (letter only) 
File: CT064 
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August 24,1999 

CHZM HILL 

13921 Park Center Road 

Sulk 600 

Herndon, VA 

23171 

Tel 703.471.1441 

Fax 703.471.1508 

Proud Sponsor of 

Nafronal Engineers Week 2000 

152837.PP.PM 
99-DHB-539 

Commander 
LANTNAVFACENGCOM 
Attention: Code 02112 Mr. Rollie Burford 
Lafayette Annex, Building A 
6506 Hampton Boulevard ~. 
Norfolk, VA 23508-6287 

Subject: Cost and Scope Modification Request 02 
Navy Clean II Program 
Contract No. N62470-95-D-6007 
MCAS Cherry Point 
Contract Task Order 0127-02 

Dear Mr. Burford: 

CH2M HILL is submitting this cost and scope modification request for CTO-0127 related to 
the creation of a custom document tracking system for the Environmental Affairs 
Department (EAD) at MCAS Cherry Point. This change in the project scope was requested . 
by EAD, and includes working with EAD to develop a conceptual document tracking tool 
and then progr amming a custom database tool with drop-down menus for data entry and 
document searching. 

The assumptions used to develop the attached scope modification spreadsheet include: 

l Progra mming, application testing, validation, documentation of application, and limited 
support maintenance of the EAD’s custom document tracking system (103 hours of a 
Access database programmer) 

l Senior IT specialist review, oversight, and participation in teleconferences (10 hours) 

In summary, the total projected costs to complete the additional scope addressed in this 
modification are attached. 

CH2M HILL understands that the costs associated with the scope increase will be subject to 
additional award fee. A scope modification spreadsheet has been attached to show the 
detailed labor and other direct costs for the additional scope resulting fromthis 
modification. Any questions regarding this correspondence should be directed to Mr. Doug 
Bitterman, Activity Manager, at 703-471-6405, extension 4315, or Ms. Jennifer Groat 
(Contract Administrator) at extension 4609. 
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Sincerely, 

CH2M HILL 

Ms. Jennifer R. Groat 
Contract Administrator 

cc: Mr. Lance Laughmiller (Code 1823)/LANTNAVFACENGCOM 
Ms. Lee Anne Rapp (Code 18312)/LANTNAVFACENGCOM 
Mr. Douglas Bitterman/CH2M HILL -WDC 
Ms. Jennifer Groat/CH2M HILL-WDC 
Mr. Ray Tyler/CH2M HILL-VBO 
Mr. Douglas Dronfield/CHIZM HILL-WDC 
File-Noelle Cuti/CH2M HILL-WDC 


